

XRN5371 - Minor Release Drop 10 - Status Update

	Overall Project RAG Status		
	Schedule	Risks and Issues	Cost
RAG Status			
Status Justification			
Schedule	<ul style="list-style-type: none"> Closedown progressing to plan <p>Decision in December ChMC:</p> <ul style="list-style-type: none"> Approval of Change Completion Report 	<p>The Gantt chart displays the following tasks and their durations:</p> <ul style="list-style-type: none"> Design: Mon 17 May - Fri 09 Jul Build: Mon 07 Jun - Fri 30 Jul Test: Mon 21 Jun - Fri 10 Sep PIS: Sun 05 Sep - Fri Closedown: Mon 04 Oct - Thu 09 Dec <p>A vertical line labeled 'Today' is positioned at approximately Nov 23, 2021. A diamond marker labeled 'Implementation' is located at the end of the PIS task.</p> <p>Legend:</p> <ul style="list-style-type: none"> ● Complete ● On Track ● At Risk ● Overdue ● Not Baseline 	
Risks and Issues	None applicable		
Cost	Completed within approved spend		
Scope	<p>XRN5309 - FSG Automation of FSR Process</p> <p>XRN5188 - MAP ID Data Upload to UK Link</p> <p>XRN5246 - Confirmation File Performance improvements</p>		