

DSC Change Completion Report (CCR)



Change Title	PAC DDP delivery			
Change reference number (XRN)	XRN5321			
Xoserve Project Manager	Charlie Haley			
Email address	Charlie.Haley@correla.com			
Contact number	0121 229 2105			
Target Change Management Committee date	11/05/22			
Date of Solution Implementation	29/03/22			
Section 1: Overview of Change Delivery				
Xoserve Service Area	Xoserve Service Line	(+/-) Projected Change in Annual Cost	(+/-)Actual Change in Annual Cost	
Data Discovery Platform	Data Discovery Platform	£0	£0	
Section 2: Confirmed Funding Arrangements				
Gas Industry Participant	BER Share of Cost	Actual Share of Cost	BER Cost Value	Actual Cost Value
Shippers:	58%	58%	£64,960	£64,960
IGTs	6%	6%	£6,720	£6,720
DNOs	35%	35%	£39,200	£39,200
Total			£112,000	£112,000
Section 3: Provide a summary of any agreed scope changes				
There were no scope changes – However there was a deviation from the release schedule throughout the course of delivery in terms of the sequence of when user stories were released. However, this did not impact the overall scope, or the overarching duration of the delivery				
Section 4: Detail any changes to the Xoserve Service Description				
Not applicable				
Section 5: Provide details of any revisions to the text of the UK Link Manual				
Not applicable				
Section 6: Lessons Learnt				
We have enhanced our code deployment processes to ensure we do not encounter any issues in future where we need to change or deviate from the planned release schedule in future deliveries.				

Please send completed form to: box.xoserve.portfoliooffice@xoserve.com

Document Version History

Version	Status	Date	Author(s)	Summary of Changes
0.1				

Template Version History

Version	Status	Date	Author(s)	Summary of Changes
2.0	Approved	17/07/18	Rebecca Perkins	Template approved at ChMC on 11 th July
3.0	Approved	19/12/18	Heather Spensley	Moved onto Xoserve's new Word template in line with new branding