



XRN6065 – Minor Release 16 - Status Update

RAG Status	Overall Project RAG status		
	Schedule	Risks and Issues	Costs
	Status Justification		
Schedule	The scope of Minor Release 16 was presented for approval at the ChMC meeting on 08/04/26. Overall release is tracking at Amber; Build completed on 05/06/26. Test in progress tracking at Amber due to defects impacting testing. Recovery plan in progress. Progress Update: XRN 6081A Build completed, testing is in progress. Decision in July ChMC: None	Start 23/02/26 Mar '26 ✓ START UP / INITIATION 02/03/26 - 17/04/26 ✓ DESIGN 02/03/26 - 02/03/26 Apr '26 ✓ BUILD 30/03/26 - 05/06/26 Jun '26 TEST 08/06/26 - 07/08/26 Today Jul '26 Aug '26 IM 10 15/08/26 - 11/09/26 Sep '26 CLOSEDOWN 14/09/26 - 23/10/26 Oct '26 Finish 23/10/26 Overall Timeline Implementation Go Live 14/08/26 ● Complete ● On Track ● At Risk ● Overdue Implementation date 14th August	
Risks and Issues			
Costs	UK Link costs covered under Service and Operate funding		
Scope	XRN 6081A – Meter Reading Service Improvement A - Fix Historic NDM Check to Check Reconciliation Periods - Tactical Solution		