

XRN5888 – Minor Release 14 - Status Update

	Overall Project RAG Status		
	Schedule	Risks and Issues	Cost
RAG Status			
Status Justification			
Schedule	<p>Overall release is tracking to a Green status. Out of the 2 changes that form MiR 14 XRN5549 & XRN5769 have both gone live on the 30/05 and exited PIS on 13/06.</p> <p>The original scope of MiR 14 was presented for information in February ChMC. A detailed design change pack was been issued for XRN5769 for information only (14/04)</p> <p>The timeline is confirmed for both XRNs associated to MiR 14. Implementation for both changes completed on 30/05.</p> <p>Progress update:</p> <ul style="list-style-type: none">Minor release 14 changes have exited PIS successfully on 13/06.Decision in July ChMC: CCR for Approval	<div></div> <p>Implementation date of 30th May.</p>	
	Risks and Issues	N/A	
Cost	Forecast to complete delivery against approved MTB funds		
Scope	XRN 5769 – Changes required to Broadcast Service (Minor ones) XRN5549 – Automation of the UK Link and Gemini Mismatch analysis and correction process		