


XRN5888 – Minor Release 14 - Status Update

	Overall Project RAG Status		
	Schedule	Risks and Issues	Cost
RAG Status			
Status Justification			
Schedule	<p>Overall release is tracking to a Green status. Both changes that form MiR 14 XRN5549 & XRN5769 have exited testing and are pending Go Live implementation on the 30th May.</p> <p>The original scope of MiR 14 was presented for information in February ChMC. A detailed design change pack was been issued for XRN5769 for information only (14/04)</p> <p>The timeline is confirmed for both XRNs associated to MiR 14. Implementation for both changes is on track for 30/05, with contingency implementation available for 06/06.</p> <p>Progress update:</p> <ul style="list-style-type: none">Minor release 14 changes have exited test and are due to implement on 30/05.Decision in June ChMC: None	 <p>Implementation date of 30th May, the contingency date is 6th June.</p>	
Risks and Issues	N/A		
Cost	Forecast to complete delivery against approved MTB funds		
Scope	XRN 5769 – Changes required to Broadcast Service (Minor ones) XRN5549 – Automation of the UK Link and Gemini Mismatch analysis and correction process		