

# XRN5888 – Minor Release 14 - Status Update

	Overall Project RAG Status		
	Schedule	Risks and Issues	Cost
RAG Status			
Status Justification			
Schedule	<p>Overall release is tracking to a <b>Green</b> status. Out of the 2 changes that form MiR 14 XRN5549 is currently in Build phase which commenced 31/03. XRN5769 will commence Design on 28/04.</p> <p>The original scope of MiR 14 was presented for information in February ChMC. A detailed design change pack has been issued for XRN5769 for information only (14/04)</p> <p>The timeline is confirmed for both XRNs associated to MiR 14. The project started its build phase w/c 31/03 and will move into Test on 28/04. Implementation for both changes is on track for 30/05, with contingency implementation available for 06/06.</p> <p><b>Progress update:</b></p> <ul style="list-style-type: none"><li>Minor release 14 changes have moved into build and test is to start on 28/04 for XRN5549.</li></ul> <p><b>Decision in April ChMC:</b> None</p>	<p>Implementation date of 30<sup>th</sup> May, the contingency date is 6<sup>th</sup> June.</p>	
	Risks and Issues	N/A	
Cost	Forecast to complete delivery against approved MTB funds		
Scope	XRN 5769 – Changes required to Broadcast Service (Minor ones) XRN5549 – Automation of the UK Link and Gemini Mismatch analysis and correction process		