


XRN5778 – November 24 Major Release- Status Update

Overall Project RAG Status	
Schedule	Risks and Issues
RAG Status	Cost
Status Justification	
Schedule	<p>Overall release is tracking on target; Green, BER approved at ChMC on 12/06. XRN5615, XRN5720 and XRN5585 have all been successfully implemented and PIS completed.</p> <p>Progress Update:</p> <ul style="list-style-type: none"> Implementation for all XRNs in scope completed – 12/11 CCR update completed – 21/02 <p>Upcoming Communications:</p> <ul style="list-style-type: none"> CCR (ChMC Deck) – 12/03 <p>Decision in March ChMC: None</p>
Risks and Issues	None
Cost	Forecast to complete delivery against approved BER
Scope	XRN5585 - Flow Weighted Average Calorific Value - Phase 2 Service Improvements (FWACV2) XRN5615 - Establishing/Amending a Gas Vacant Site Process (Modification 0819) XRN5720 - Modification IGT 173 Gateway delivery for RPC backing data



Implementation date of 08th November for XRN5615 and XRN5720, the contingency date is 15th November
 Implementation date for XRN5585 - FWACV2 – 12th November, the contingency date is 19th November