

XRN5778 – November 24 Major Release- Status Update

	Overall Project RAG Status		
	Schedule	Risks and Issues	Cost
RAG Status			
Status Justification			
Schedule	<p>Overall release is tracking on target; Green, BER approved at ChMC on 12/06. xrn5615, xrn5720 and xrn5585 currently in testing.</p> <p>Progress Update:</p> <ul style="list-style-type: none"> Build on track to complete -27/09 User acceptance testing for XRN5615 in progress , due to complete – 04/10 System integration testing for XRN5615 in progress due to complete – 01/10 System testing for XRN5720 on track due to complete - 27/09 Market Trails for XRN5720 on track to commence - 01/10 <p>Upcoming Communications:</p> <ul style="list-style-type: none"> Implementation Approach/Plan (CHMC Deck) - 11/09 Customer Awareness Session (Online Meeting) – 09/10 Confirmation of Planned Implementation (Email/Web) – 07/11 Successful/Unsuccessful Implementation (Email/Web) – 08/11 (XRN5 5615/5720) 12/11 (XRN5585) CCR (ChMC Deck) – 12/03 <p>Decision in October ChMC: None</p>	<p> ● Complete ● On Track ● At Risk ● Overdue </p> <p>Implementation date of 08th November for XRN5615 and XRN5720, the contingency date is 15th November Implementation date for XRN5585 - FWACV2 – 12th November</p>	
Risks and Issues	None		
Cost	Forecast to complete delivery against approved BER		
Scope	XRN5585 - Flow Weighted Average Calorific Value - Phase 2 Service Improvements (FWACV2) XRN5615 - Establishing/Amending a Gas Vacant Site Process (Modification 0819) XRN5720 - Modification IGT 173 Gateway delivery for RPC backing data		