

# DSG Discussion

## Delivery Sub-Group (DSG) Recommendations

DSG Date:	20/11/2023		
DSG Summary:	<p>PO advised that during November Release XRN5629, it was successfully implemented on the 4th November and is currently now in post implementation support, the two changes were</p> <ul style="list-style-type: none"> <li>• XRN 5186 (Modification 701) - Aligning capacity booking under the UNC and arrangements sets out in the relevant NExAs</li> <li>• XRN 5482 - Replacement of reads associated to a meter asset technical details change or update</li> </ul> <p>PO confirmed that following implementation we are actively reaching out to customers to assess their usage and uptake on that new functionality that's been introduced into CDSP estate, particularly with regards to XRN 5482.</p> <p>Also, are UK link delivery team have reached out to various parties to support assessing test files and those sorts of things ahead of go live that joke.</p> <p>Jo Hargreaves (JH) advised PO, that she has had it highlighted that Centrica are seeing an increase in the number of RFAs rejections since the new CMS portal was introduced, and queried whether this may be as a result of XRN 5482. PO said that XRN 5482 is not specifically linked to the RFA functionality that's been introduced in CMS, but is more than happy to take that question away and speak to the CMS team, advising that XRN 5482 introduces the functionality Shipper can use in certain scenarios which will remove the need to submit RFAs. JH thanked PO stating that they can then get the operational team leader involved who raised this issue.</p> <p><b>Action: PO to discuss with CMS Team if any impacts have been highlighted since this solution was implemented.</b></p> <p>We will in the meantime continue to review which will be until February next year.</p>		
DSG Recommendation:	<input type="checkbox"/> Approve	<input type="checkbox"/> Reject	<input type="checkbox"/> Defer
DSG Recommended Release:	Release X: Feb / Jun / Nov XX or Adhoc DD/MM/YYYY		

DSG Date:	18/12/2023		
DSG Summary:	<p>PO confirmed that Minor Release 11 which was implemented on 4th November, that Post Implementation Support concluded on 1st December 2023. The information confirmed at the Change Management that we have had 12 successful Shipper users who have been able to sort of adopt the functionality for XRN 5482 which is the replacement of reads associated with a meter asset, technical detail change, so hopefully started to see the uptake of that capability and take the pain from those processes that previously existed for those processes.</p> <p>PO also advised that we successfully delivered XRN 5186 Mod 0701 – Aligning Capacity booking under the UNC and arrangements set out in relevant NEXAs, PO asked if anyone has any particular questions or interest on that change and would like to understand a bit more about what it now affords to Shipper customers, he would welcome your input and we can look to line up the right conversations for you to look to adopt that solution. JH wanted to thank PO on the back of last month’s action that she had been in discussion and had a great session with CMS and that went really well, and they answered all questions and upskill and training. PO thanked JH for this feedback.</p>		
DSG Recommendation:	<input type="checkbox"/> Approve	<input type="checkbox"/> Reject	<input type="checkbox"/> Defer
DSG Recommended Release:	Release X: Feb / Jun / Nov XX or Adhoc DD/MM/YYYY		

DSG Date:	22/01/2024		
DSG Summary:	<p>PO advised that November 2023 Major Release is currently drawing towards a conclusion and is coming to the end of Post Implementation Support phase, so we will be in a position by middle of February, where this can be concluded. PO advised the changes implemented were, Modification 0701 (XRN5186) and XRN5482 replacement of reads associated to meter asset technical details change or update (RGMA). PO provided feedback on progress, that customers are utilising this change to functionality and is great news and there has been a reduction in the RFA process. CDSP, will continue to drive usage of the read replacement functionality that is in place, and will continue to adopt this as a better technical solution and get these back to customers to get these adjustments with the financial amendment that is applied to them.</p>		
DSG Recommendation:	<input type="checkbox"/> Approve	<input type="checkbox"/> Reject	<input type="checkbox"/> Defer

DSG Recommended  
Release:

Release X: Feb / Jun / Nov XX or Adhoc DD/MM/YYYY