

# XRN5868 – June 25 Major Release- Status Update

	Overall Project RAG Status		
	Schedule	Risks and Issues	Cost
RAG Status			
Status Justification			
Schedule	<p>The scope &amp; BER of June 25 Major Release were approved at the ChMC Meetings on 08/01/25 &amp; 12/03/25 respectively.</p> <p>Overall release is tracking to target; Green, Start-up &amp; Initiation in progress to complete 19/05</p> <p><b>Progress Update:</b></p> <ul style="list-style-type: none"> <li>Start-up &amp; Initiation in progress to complete -19/05/25</li> <li>Build to commence – 05/05/25</li> </ul> <p><b>Communications Update:</b></p> <ul style="list-style-type: none"> <li>Customer Awareness Session – TBC</li> <li>GONG Outcome – 26/06/25</li> <li>Implementation Outcome – 27/06/25</li> </ul>		
	<p>Implementation date of 27<sup>th</sup> June, the contingency date is 4<sup>th</sup> July.</p>		
Risks and Issues	69676 - June 25 PIS Extension - PIS may be extended because of a request for an additional UIG smear and AMS invoice run		
Cost	Forecast to complete delivery against approved BER		
Scope	<p>XRN5846 – New allowable value (M - Thermal Mass) for Meter Type Code (H100)</p> <p>XRN5784 – Modification 0862 Amendments to the current Unidentified Gas Reconciliation Period arrangements</p>		