

XRN5564 Gemini Sustain Plus

January 2025	Overall Project RAG Status		
	Schedule	Risks and Issues	Cost
RAG Status			


Status Justification

Overall Programme RAG status is **Green**. During the winter period the programme will focus on Product Refinement and implementation readiness activities.

Programme Overview:

- The Gemini Sustain Plus programme implementation date is scheduled for Go-Live on **Sunday 23rd March 2025** with a contingency date of Sunday 6th April 2025.
- Market Trials phase will be offered from **27th January 2025 to the 14th February 2025 for a period of three weeks**. This will also provide an opportunity to test API's. All Users that have fully completed the onboarding process will be able to access the Market Trials environment.
- All Training materials will be released on **Thursday 23rd January** via the Learning Management System.
- We continue to progress the Gemini user audit exercise and readiness activities in preparation for go-live.

Schedule



January 2025	Overall Project RAG Status		
	Schedule	Risks and Issues	Cost
RAG Status			
Status Justification			
	<p>Engagement Opportunities</p> <ul style="list-style-type: none"> • Gemini Sustain Plus Focus Group - The next focus group will be hosted 20th January 2025. The Focus Groups will provide valuable insight into operational and technical developments within the programme including demonstrations of screen changes and improvements. We will be focusing on providing a de-brief for the next market trial phase, the progress of the programme, training and any key reminders ahead of go-live. • Onboarding (Online screens) – Gemini users will have received an invite from the upgraded Gemini system to onboard to Gemini. These are not phishing emails and may go to your users Junk email folders depending on your organisations email settings. 65% of invited Gemini users have completed onboarding <u>We strongly advise organisations to ask their Gemini users to complete their onboarding so that we can resolve any issues or it will impact your Gemini access.</u> • Switch to the new API Gateway – Azure API credentials will have been shared with your Nominated lead to enable you to switch over to new and live Gemini API gateway. The latest versions of the API specification, URL end points and schema files are available on our dedicated webpage. 60 organisations have switched the API gateway. <u>We strongly encourage organisations to switch to the new API gateway by the end of December 2025 so we can support and help resolve any issues.</u> • User Agreements – We are reviewing all User agreements for Gemini access so that we can ensure the correct access is given for day 1 of Gemini go-live. We will be reaching out to organisations that require user agreements to be put in place ahead the go-live. <u>If this isn't done this will your Gemini users will unable to access all their relevant BA codes.</u> • Training – The Gemini Learning management system will be made available to the wider industry on 23rd January 2025 in preparation for the next Market Trial phase and go-live of the upgraded Gemini. • If you have any queries about any of the above please let us know : geminiengagement@correla.com 		
	<p>The re-platform and development of the Gemini application and all processes. Further information can be found on the Xoserve XRN5564 webpage. A dedicated webpage is now available with FAQs collated so far and will develop over the course of the programme. Gemini Sustain Plus (xoserve.com).</p>		