

XRN5564 Gemini Sustain Plus

July 2024 ChMC Dashboard	Overall Project RAG Status		
RAG Status	Schedule	Risks and Issues	Cost

Status Justification

Overall RAG status is **Amber**. The programme is running to an incredibly tight timeframe and so that the integrity of the final Gemini Product can be protected, a decision has been made to extend the delivery schedule. This will ensure that a full and comprehensive suite of testing is completed. This approach will also de-risk the parallel running of test phases that was planned to be undertaken over the summer period and will enable the programme to provide a more robust and extended online Market Trials phase. The Programme team is currently assessing a revised delivery plan and considering a viable go live date which doesn't impact the start of the gas year or the winter period. It is anticipated that the go live date will be shared at the next Focus Group meeting on the 22nd July. Further communications and key phase dates will also be shared in due course.

Schedule

Programme Overview:

- The Market Trials (MT) APIs phase has commenced.
- All development has been completed.
- Continuing to progress various testing phases for Capacity, Energy Balancing and Invoicing processes.
- The testing of the new Gemini interfaces is progressing via System Integration Testing.
- Development of the training solution and content is progressing.
- We are holding support sessions for customers that have issues with API credentials for Market Trials.
- Creation of the Gemini sustain screen pack (new UI and enhancements)

Programme next steps:

- Provide revised delivery plan
- Complete User Acceptance Testing (UAT) of the Gemini processes
- Complete Systems Integration Testing and continue E2E testing.
- Training content will continue to be developed.
- Continue to hold support sessions for connectivity, onboarding and API issues.
- Release of the Gemini Learning Management System (LMS) Late July / early August.
- Commencement of Market Trials online processes
- API Go-live starts early August
- Market Trials online phases starts 19th August and will run for 6 weeks.
- Issuing of the Gemini sustain Screen pack and updated Change Pack to notify of revised implementation date.

XRN5564 Gemini Sustain Plus

July 2024 ChMC Dashboard	Overall Project RAG Status		
	Schedule	Risks and Issues	Cost
RAG Status			
Status Justification			
	<p>Engagement Opportunities</p> <ul style="list-style-type: none"> Gemini Sustain Plus Focus Group - The next focus group is the 22nd July. The Focus Groups will provide valuable insight into operational and technical developments within the programme including demonstrations of screen changes and improvements. We will be focusing on Market Trial API phase, discussing progress and any common findings. Please contact geminengagement@correla.com if you are not receiving the invitations. Connectivity - We have shared the URLs via the UKLink distribution list, at our Focus Group and via the nominated leads from the Gemini User Audit. Please let us know if you have successfully connected to our environments via this form: https://forms.office.com/e/NZ14ACyad3. 67% of Industry participants have confirmed they can reach both our Market Trials and Production landing pages. Onboarding (Personal Accounts) – Gemini users will receive an invite from the upgraded Gemini system to onboard to Gemini. These are not phishing emails and may go to your users Junk email folders depending on your organisations email settings. Please let us know if your Gemini users still haven't received their invite geminengagement@correla.com Onboarding (API accounts) All API credentials will be shared by end of July with your Nominated lead. The latest versions of the API specification, URL end points and schema files on our dedicated webpage. If you have any technical issues please book onto one of our Technical surgeries Gemini Sustain Plus - Technical Surgeries Tickets, Tue, Apr 9, 2024 at 9:30 AM Eventbrite If you have any other queries please email: geminengagement@correla.com. Do not contact the service desk and GNCC. Market Trials - MT API testing (17/06/2024 till 12/07/2024), Market Trials online Processes (19/08/2024 – 27/09/2024 (6 weeks)) this will also allow a second chance to test APIs. It is essential that all companies that use Gemini participate in Market Trials. High level details, scope and connectivity details have been shared already. Training – Late July / early Aug 2024, we will provide access to the new Gemini Learning tool to Market Trials Users and release content related to the processes being supported in Market Trials. Further communications how the rest of the industry will access this tool will be shared in due course. 		
Scope	<p>The re-platform and development of the Gemini application and all processes. Further information can be found on the Xoserve XRN5564 webpage. A dedicated webpage is now available with FAQs collated so far and will develop over the course of the programme. Gemini Sustain Plus (xoserve.com).</p>		