

DSC Change Proposal Document

Customers to fill out all of the information in the sections coloured

Xoserve to fill out all of the information in the sections coloured

A1: General Details

Change Reference:	XRN 5942		
Change Title:	DDP Release 2 2025/2026		
Date Raised:	30/05/2025		
Sponsor Representative Details:	Organisation:	Correla	
	Name:	James Hallam-Jones	
	Email:	James.Hallam-Jones@correla.com	
	Telephone:		
Xoserve Representative Details:	Name:	Paul Orsler	
	Email:	Paul.Orsler@xoserve.com	
	Telephone:		
	Business Owner:		
Change Status:	<input type="checkbox"/> Proposal	<input checked="" type="checkbox"/> With DSG	<input type="checkbox"/> Out for Review
	<input type="checkbox"/> Voting	<input type="checkbox"/> Approved	<input type="checkbox"/> Rejected

A2: Impacted Parties

Customer Class(es):	<input checked="" type="checkbox"/> Shipper	<input checked="" type="checkbox"/> Distribution Network Operator
	<input type="checkbox"/> NG Transmission	<input type="checkbox"/> IGT
	<input type="checkbox"/> All	<input type="checkbox"/> Other <Please provide details here>
Justification for Customer Class(es) selection	Changes in scope for the release include those impacting the above parties	

A3: Proposer Requirements / Final (redlined) Change

Problem Statement:	The request for this Change Proposal is to ensure that there is visibility to ChMC of the changes within scope of DDP Release 2 2025/26 – this aims to provide transparency so the rationale of the priority being applied to DDP scope can be clearly understood.
--------------------	--

Change Description:	<p>Following prioritisation discussions at ChMC, in release/sprint 2 (June - July 2025), we intend to continue with the DDP changes. Please note that following our design analysis into the new Meter Asset features initially prioritised by customers, we identified that 2 of the stretch features could be delivered with a minor DDP configuration update to existing features already delivered under previous releases. We made the configuration change to enable the functionality, and so to deliver the best value for customers and maintain our committed velocity, we have replaced the two Meter Asset Shipper Stretch features as denoted **in this format below**.</p> <p>Shippers - Core</p> <ul style="list-style-type: none"> Portfolio Gains and Losses view Market Sector Code by No Meter recorded No Meter by EUC Bands (R1) Read Rejection Enhancements <p>Shippers – Stretch</p> <ul style="list-style-type: none"> **No Meter by Dataflow/Class** **Meters with Open or Closed Bypass Flag** Portfolio Plot Address Corrections <p>DNs – Core</p> <ul style="list-style-type: none"> Portfolio Insight Detail Upgrade - Increasing Download Limit to 500K 	
Proposed Release:	Release: Ad-hoc	
Proposed Consultation Period:	<input type="checkbox"/> 10 Working Days	<input type="checkbox"/> 15 Working Days
	<input type="checkbox"/> 20 Working Days	<input checked="" type="checkbox"/> Other N/A For Information Only

A4: Benefits and Justification

Benefit Description:	These features were requested by customers and are part of the DDP backlog, they have been prioritised by customers and agreed for delivery at ChMC. Each feature will give the user new insight into their business operations and industry processes, enabling them to operate more effectively.
	<i>What, if any, are the tangible benefits of introducing this change? What, if any, are the intangible benefits of introducing this change?</i>
Benefit Realisation:	The benefits are expected to be realised upon implementation.
	<i>When are the benefits of the change likely to be realised?</i>
Benefit Dependencies:	There are no benefit dependencies.

	Please detail any dependencies that would be outside the scope of the change, this could be reliance on another delivery, reliance on some other event that the projects has not got direct control of.
--	---

A5: Final Delivery Sub-Group (DSG) Recommendations – Removed

(see Section C for DSG recommendations)

A6: Service Lines and Funding

Service Line(s) Impacted - New or existing	Expected to be covered within existing DSC Service Line for DDP reporting		
Level of Impact	None		
If None please give justification			
Impacts on UK Link Manual/ Data Permissions Matrix			
Level of Impact	None		
If None please give justification			
Funding Classes :	Customer Classes/ Funding	Delivery of Change	On-going Budget Amendment
	<input type="checkbox"/> Shipper	XX %	XX %
	<input type="checkbox"/> National Gas Transmission	XX %	XX %
	<input type="checkbox"/> Distribution Network Operator	XX %	XX %
	<input type="checkbox"/> IGT	XX %	XX %
	<input checked="" type="checkbox"/> Other <please specify>	XX %	XX %
ROM or funding details:			
Funding Comments:	Funded via annual DSC DDP change delivery costs, which forms part of the General Change Investment within BP25		

Please send the completed forms to: uklink@xserve.com

Version Control

Document

Version	Status	Date	Author(s)	Remarks
1.1	Approved	16/06/25	Kate Lancaster	Approved at ChMC 11/06/25