Meter Read Service Improvements

Update - ChMC

Meter Read Service Improvements

Several Service Improvement changes have been identified within CDSP meter reading processes, following update seeks to provide visibility of these changes & currently known metrics & impact – this will support determination of which changes should be included within any future releases.

XRN	Title	Delivery Approach	Metrics/Impact	Update
6081.A	Fix Historic NDM Check to Check Reconciliation Periods - Tactical Solution	MiR16 (Scoped)	Period (Oct 24 – Sep 26): • 33,475 Class 4 Adjustments • 47 Shippers • £15,593,768	Class 3 Adjustments to be issued in October invoice (25/11/26). Further analysis required of regular monthly impact of manual workaround
6081.B	Reconciliation of Multiple Read Replacements – Historic Reporting and Tactical Solution	MiR17 (Scoped)	TBC	To be implemented as part of MiR17 (21/11/26); actual metrics/impact to be shared at Dec/Jan ChMC.
6081.C	NDM Check to Check Reconciliation – Enduring Solution	TBC	TBC	Further analysis required of regular monthly volumes/values & associated impact of manual workaround implemented as part of 6081.A
6081.D	Reconciliation of Multiple Read Replacements – Enduring Solution	Nov 27 Major (Placeholder)	TBC	Further analysis required of regular monthly volumes/values & associated impact of manual workaround implemented as part of 6081.B

Meter Read Service Improvements

Several Service Improvement changes have been identified within CDSP meter reading processes. This update seeks to provide visibility of these changes, highlight the proposed delivery approach for each change & to seek ChMC approval where it is found that changes would benefit from inclusion in a Major Release

XRN	Title	Delivery Approach	Metrics/Impact	Update
6081.E	Read Inserted Prior Expected Class 4 Opening Read - Volume and Energy Calculation	Nov 27 Major (Placeholder)	• 1,700 MPRNs	Data refresh required; updated values anticipated w/c 9/11/26.
6081.F	Read Validation where no Actual Read Present in Previous Class Period	Nov 27 Major (Placeholder)	• 2025 data highlights c100,000 erroneous read rejections.	Data refresh required; updated values anticipated w/c 9/11/26.
6081.G	Reconciliation of Class Change with subsequent Shipper Transfer and Class Change	Nov 27 Major (Placeholder)	TBC	Data refresh required; updated values anticipated w/c 9/11/26.
6081.H	RGMA Read Validation where Site Flagged as AMR	Nov 27 Major (Placeholder)	TBC	Data refresh required; updated values anticipated w/c 9/11/26.
6081.I	NDM Opening Read Estimation Based on Read with a Positive Through The Zero Count	Nov 27 Major (Placeholder)	• Workaround in place; pending update on current volumes.	Data refresh required; updated values anticipated w/c 9/11/26.
6081.J	Incorrect Twinstream Aggregation	N/A	• **13 MPRNs**	Alternative solution identified during Impact Assessment/Review – Change not required.