
XRN6065 – Minor Release 16 - Status Update

RAG Status	Overall Project RAG status		
	Schedule	Risks and Issues	Costs
	Status Justification		

Schedule	The scope of Minor Release 16 was presented for approval at the ChMC meeting on 08/04/26. Overall release is tracking at **Green**; Build completed on 05/06/26. Test completed on 18/08/26. MiR 16 successfully went live on 21/08. **Progress Update:** • XRN 6081A PIS is in progress. • Class 4 Adjustments issued in September Amendment invoice (26/10/26). • Class 3 Adjustments expected to be released in October Amendment invoice (25/11/26). **Decision in October ChMC**: None	 Complete On Track At Risk Overdue Implementation date 21st August
Risks and Issues		
Costs	UK Link costs covered under Service and Operate funding	
Scope	XRN 6081A – Meter Reading Service Improvement A - Fix Historic NDM Check to Check Reconciliation Periods.	