XRN5983 – February 26 Major release - Status Update

RAG Status	Overall Project RAG status		
	Schedule	Risks and Issues	Costs

Status Justification


Schedule

The scope of February 26 Major Release was presented for approval at the ChMC meeting on 10/09/25.

Overall release is tracking to target. Project was successfully implemented 27/02/26, Post Implementation Support completed 10/05/26 and is now currently in closedown due to complete 28/08/26.

Progress Update:

- XRN5906, 5872, 5914/5922 has completed Post implementation support (PIS) and been handed over into BAU 29/05/26.
- Closedown in progress for XRNS 5906, 5914/5922
- PIS on hold for 5872, subject to submission of reporting request



Implementation date 27th February, contingency date 6th March

Risks and Issues

N/a

Costs

Changes are currently delivering with projected costs.

Scope

XRN5906 - Extending the PC4 Read Submission Window.
XRN5872 - Updates to the AQ Amendments Process.
XRN5914/XRN5922 - Shorten of the current LIS (Line in sand) date to 2-3 years & amend the LIS to rolling Period.