RTSM Programme

Develop and demonstrate an integrated and flexible solution that enables the accurate
characterisation, settlement and billing of variable CV gases across a UK wide multi-energy grid

Front-End Engineering Design

Phase 1

8 months
Sep 2024

Phase 3

12 months

Engagement

Design, Cost and Risks

Virtual Sessions Execution strategy

2026/2027

Demonstration

Methodology Development

Modelling Solutions Test the new RTSM and

Phase 0

3 months
Complete

Phase 2

7 months

Feasibility Study + Roadmap make any necessary

Implementation

Rollout Strategy for demonstration amendments

Dissemination



	Slide 1: RTSM Programme

