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DSC Change Proposal Document
Customers to fill out all of the information in the sections coloured   
Xoserve to fill out all of the information in the sections coloured 
A1: General Details
	Change Reference:
	XRN 5942

	Change Title:
	DDP Release 2 2025/2026

	Date Raised:
	30/05/2025

	Sponsor Representative Details:
	Organisation:
	Correla

	
	Name:
	James Hallam-Jones

	
	Email:
	James.Hallam-Jones@correla.com

	
	Telephone:
	

	Xoserve Representative Details:
	Name:
	Paul Orsler

	
	Email:
	Paul.Orsler@xoserve.com

	
	Telephone:
	

	
	Business Owner:
	

	Change Status:
	☒ Proposal
	☐ With DSG
	☐ Out for Review

	
	☐ Voting
	☐ Approved
	☐ Rejected


A2: Impacted Parties
	Customer Class(es):
	☒ Shipper
	☒ Distribution Network Operator

	
	☐ NG Transmission
	☐ IGT

	
	☐ All
	☐ Other <Please provide details here>

	Justification for Customer Class(es) selection
	Changes in scope for the release include those impacting the above parties


A3: Proposer Requirements / Final (redlined) Change
	Problem Statement:

	The request for this Change Proposal is to ensure that there is visibility to ChMC of the changes within scope of DDP Release 2
2025/26 – this aims to provide transparency so the rationale of the priority being applied to DDP scope can be clearly understood.  


	Change Description:
	Following prioritisation discussions at ChMC, in release/sprint 2 (June - July 2025), we intend to continue with the DDP changes. Please note that following our design analysis into the new Meter Asset features initially prioritised by customers, we identified that 2 of the stretch features could be delivered with a minor DDP configuration update to existing features already delivered under previous releases. We made the configuration change to enable the functionality, and so to deliver the best value for customers and maintain our committed velocity, we have replaced the two Meter Asset Shipper Stretch features as denoted **in this format below**.  

Shippers - Core
· Portfolio Gains and Losses view
· Market Sector Code by No Meter recorded
· No Meter by EUC Bands
· (R1) Read Rejection Enhancements

Shippers – Stretch
· **No Meter by Dataflow/Class**
· **Meters with Open or Closed Bypass Flag**
· Portfolio Plot Address Corrections

DNs – Core
· Portfolio Insight Detail Upgrade - Increasing Download Limit to 500K

	Proposed Release:
	Release: Ad-hoc

	Proposed Consultation Period:
	☐ 10 Working Days
	☐ 15 Working Days

	
	☐ 20 Working Days
	☒ Other N/A For Information Only


A4: Benefits and Justification
	Benefit Description:
	These features were requested by customers and are part of the DDP backlog, they have been prioritised by customers and agreed for delivery at ChMC. Each feature will give the user new insight into their business operations and industry processes, enabling them to operate more effectively.


	
	What, if any, are the tangible benefits of introducing this change?  What, if any, are the intangible benefits of introducing this change?

	Benefit Realisation:
	The benefits are expected to be realised upon implementation.


	
	When are the benefits of the change likely to be realised?

	Benefit Dependencies:
	There are no benefit dependencies.

	
	Please detail any dependencies that would be outside the scope of the change, this could be reliance on another delivery, reliance on some other event that the projects has not got direct control of.


A5: Final Delivery Sub-Group (DSG) Recommendations – Removed (see Section C for DSG recommendations)
A6: Service Lines and Funding
	Service Line(s) Impacted - New or existing 
	Expected to be covered within existing DSC Service Line for DDP reporting  

	Level of Impact
	None

	If None please give justification
	

	Impacts on UK Link Manual/ Data Permissions Matrix  
	

	Level of Impact
	None

	If None please give justification 
	

	Funding Classes
:
	Customer Classes/ Funding
	Delivery of Change
	On-going Budget Amendment 

	
	☐ Shipper
	XX %
	XX %

	
	☐ National Gas Transmission
	XX %
	XX %

	
	☐ Distribution Network Operator
	XX %
	XX %

	
	☐ IGT
	XX %
	XX %

	
	☒ Other <please specify>
	XX %
	XX %

	ROM or funding details:
	

	Funding Comments:
	Funded via annual DSC DDP change delivery costs, which forms part of the General Change Investment within BP25





Please send the completed forms to: uklink@xoserve.com 
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