DSC Change Completion Report (CCR)



Change Title	Amendment to the UIG Additional National Data Reporting		
Change reference number (XRN)	XRN5541		
Xoserve Project Manager	James Barlow		
Email address	James.barlow@xoserve.com		
Contact number	0121 229 2802		
Target Change Management Committee	11 th Jan 2023		
date			
Date of Solution Implementation	15 th Dec 2022		
Section 1: Overview of Change Delivery			

Currently the UIG Additional National Data report does not provide a breakdown of energy by EUC Sub Band, which were introduced as part of Modification UNC 0644 and delivered under XRN4665 'Creation of New End User Categories'. The absence of this breakdown means that customers are not able to validate UIG allocations as effectively as is required, due to the aggregate nature at which the data is currently presented.

This change was raised to amend the existing version of the UIG Additional National Data report, to provide the requested aggregate energy values for each of the four respective End User Category Sub-Bands, as detailed below:

- Non-Prepayment/Domestic
- Prepayment/Domestic
- Non-Prepayment I&C
- Prepayment I&C

Xoserve Service Area	Xoserve Service Line	(+/-) Projected Change in Annual Cost	(+/-)Actual Change in Annual Cost
Service Area – 9 – Customer Reporting (all forms)	-	0	0

Section 2: Confirmed Funding Arrangements

Gas Industry Participant	BER Share of Cost	Actual Share of Cost	BER Cost Value	Actual Cost Value
Shippers:	100%	0	0	0
IGTs				
DNOs				
Transmission				
DN's & IGT				

Change delivered under BaU reporting team. No additional resource or funding required.

Section 3: Provide a summary of any agreed scope changes

N/A

	Section 4: Detail any changes to the Xoserve Service Description
N/A	
	Section 5: Provide details of any revisions to the text of the UK Link Manual
N/A	
	Section 6: Lessons Learnt
N/A	

Please send completed form to: <u>box.xoserve.portfoliooffice@xoserve.com</u>

Document Version History

Version	Status	Date	Author(s)	Summary of Changes
0.1	For Approval	07/12/2022	James Barlow	N/A
1.0	Approved	16/12/2022	James Barlow	None

Template Version History

Version	Status	Date	Author(s)	Summary of Changes
2.0	Approved	17/07/18	Rebecca Perkins	Template approved at ChMC on 11 th July
3.0	Approved	19/12/18	Heather Spensley	Moved onto Xoserve's new Word template in line with new branding