

# DSC Business Evaluation Report (BER)



<b>Change Title</b>	SMART Metering Report	
<b>Xoserve reference number (XRN)</b>	XRN4686	
<b>Xoserve Project Manager</b>	Charlie Haley	
<b>Email address</b>	Charlie.Haley@xoserve.com	
<b>Contact number</b>	01216232620	
<b>Target Change Management Committee date</b>	13 <sup>th</sup> March 2019	
<b>Section 1: In Scope</b>		
<p>A monthly report for the industry to show the churn of Smart Meters throughout the industry.</p> <p>To be reported anonymously at an aggregate level reflecting NS, SMET1 and SMET 2 installations broken down by domestic and I&amp;C.</p>		
<b>Section 2: Out of Scope</b>		
All other reporting		
<b>Section 3: Funding required to deliver the change</b>		
<b>Gas Industry Participant</b>	<b>% Share of Cost</b>	<b>Cost Value</b>
Shippers	100%	£1,500
IGT's		
DNO's		
Transmission		
DN & IGT		
<b>Total Cost</b>		
<b>Section 4: Estimated impact of the service change on service charges</b>		
<p><i>Please detail any projected increase or decrease in cost to any of Xoserve's service areas, and within them any service lines, as a result of this change.</i></p>		
<b>Xoserve Service Area</b>	<b>Xoserve Service Line</b>	<b>(+/-) Projected Change in Annual Cost</b>
Service Area 3 Record, submit data in compliance with UNC	DS-NCS SA03-03	£0k
<p><i>In addition, detail any change in functionality of the Xoserve service areas/service lines associated with this change. Use the following link as a reference to the Xoserve service areas:</i>  <a href="#">Service Description Table</a></p>		
<b>Section 5: Project plan for delivery of the change</b>		
TBC following DSC Change Management approval for change to go into delivery		
<b>Section 6: Additional information relevant to the proposed service change</b>		
None		

Please send completed form to: [box.xoserve.portfoliooffice@xoserve.com](mailto:box.xoserve.portfoliooffice@xoserve.com)

### Document Version History

Version	Status	Date	Author(s)	Summary of Changes

### Template Version History

Version	Status	Date	Author(s)	Summary of Changes
1.0	Approved	15/06/18	Rebecca Perkins	Document approved at CHMC External Workgroup
2.0	Approved	19/12/18	Heather Spensley	Moved onto Xoserve's new Word template in line with new branding

