

DSC Change Completion Report (CCR)



Change Title	Change Supply Point Enquiry API to add in extra fields and make certain other fields visible			
Change reference number (XRN)	4980			
Xoserve Project Manager	Krupa Mistry			
Email address	Krupa.Mistry@Xoserve.com			
Contact number	01212292759			
Target Change Management Committee date	12 th February 2020			
Date of Solution Implementation	16 th December 2019			
Section 1: Overview of Change Delivery				
Xoserve Service Area	Xoserve Service Line	(+/-) Projected Change in Annual Cost	(+/-) Actual Change in Annual Cost	
DSC Service Area 1: Manage Supply Point Registration	N/A	N/A	N/A	
Section 2: Confirmed Funding Arrangements				
Gas Industry Participant	BER Share of Cost	Actual Share of Cost	BER Cost Value	Actual Cost Value
Shippers:	100%	100%	£16,000	£15,420
IGTs				
DNOs				
Transmission				
DN's & IGT				
Section 3: Provide a summary of any agreed scope changes				
No changes to scope as described in the BER.				
Section 4: Detail any changes to the Xoserve Service Description				
None.				
Section 5: Provide details of any revisions to the text of the UK Link Manual				
None.				
Section 6: Lessons Learnt				

Please send completed form to: box.xoserve.portfoliooffice@xoserve.com

Document Version History

Version	Status	Date	Author(s)	Summary of Changes
1.0	Awaiting ChMC Approval	16/01/2020	Krupa Mistry	CCR drafted

Template Version History

Version	Status	Date	Author(s)	Summary of Changes
2.0	Approved	17/07/18	Rebecca Perkins	Template approved at ChMC on 11 th July
3.0	Approved	19/12/18	Heather Spensley	Moved onto Xoserve's new Word template in line with new branding