

DSC Change Completion Report (CCR)



Change Title	Interim process to monitor & manually load rejected reads into UK Link where the read was rejected for reason code MRE00458 only (UIG Recommendation 3.1 option 5)
Change reference number (XRN)	4853
Xoserve Project Manager	Leanne Jackson
Email address	Leanne.Jackson@xoserve.com
Contact number	
Target Change Management Committee date	11 th March 2020
Date of Solution Implementation	Work around was carried out between April and ceased in November when automated system change was delivered as part of XRN4621

Section 1: Overview of Change Delivery

CDSP to monitor rejections for rejection code MRE00458 (New uncorrected reading is less than previous uncorrected reading). CDSP will manually load the read to UK Link if the read has passed all other validations. Subsequent reads will load normally if they pass validation checks. The confirmation of a read successfully loaded by Xoserve will be via email. This was an interim process which was implemented for all Shippers who did not opt out and was carried out from April 2019. This work around was suspended once XRN4621 was implemented in November 2019 which removed validation on uncorrected reads.

Xoserve Service Area	Xoserve Service Line	(+/-) Projected Change in Annual Cost	(+/-)Actual Change in Annual Cost
DSC Service Area 5: Metered Volume and Quantity	No Impact to DSC service lines		

Section 2: Confirmed Funding Arrangements

Gas Industry Participant	BER Share of Cost	Actual Share of Cost	BER Cost Value	Actual Cost Value
Shippers:				
IGTs				
DNOs				
Transmission				
DN's & IGT				

Zero cost to customer as manual workaround was carried out as part of BAU resources.

Section 3: Provide a summary of any agreed scope changes

Section 4: Detail any changes to the Xoserve Service Description
N/A
Section 5: Provide details of any revisions to the text of the UK Link Manual
N/A
Section 6: Lessons Learnt

Please send completed form to: box.xoserve.portfoliooffice@xoserve.com

Document Version History

Version	Status	Date	Author(s)	Summary of Changes
1.0	Awaiting ChMC Approval	29/01/2020	Rachel Taggart	CCR drafted

Template Version History

Version	Status	Date	Author(s)	Summary of Changes
2.0	Approved	17/07/18	Rebecca Perkins	Template approved at ChMC on 11 th July
3.0	Approved	19/12/18	Heather Spensley	Moved onto Xoserve's new Word template in line with new branding