

DSC Change Completion Report (CCR)



Change Title	TPI & PCW Access
Change reference number (XRN)	XRN5206
Xoserve Project Manager	Adrian Pemberton
Email address	adrian.pemberton@xoserve.com
Contact number	0121 229 2356
Target Change Management Committee date	10/03/2021
Date of Solution Implementation	19/01/2021

Section 1: Overview of Change Delivery

Following on from the launch of the Supply Point Switching API (domestic only) a number of PCW/TPIs have requested access to non-domestic data as some entities do not work solely within the domestic area, and many TPIs are focused exclusively on non-domestic consumers. [XRN5206](#) was raised and sponsored via DSC customers to look at allowing these parties access to non-domestic and additional data to benefit non-domestic consumers as envisaged by the original 2016 CMA order.

We engaged with our third-party supplier to create a new version of the Supply Point Switching API, to include the additional data fields and also to remove the domestic only restriction to data as per approved CoMC DRR's DRROCT20-01, DRROCT20-02 & DRRDEC20-01.

There has been no increase of the MTB annual costs for the specified Service Area/Lines as a result of this change.

Xoserve Service Area	Xoserve Service Line	(+/-) Projected Change in Annual Cost	(+/-)Actual Change in Annual Cost
Service Area 24: Additional Service Request or Third-Party Request	N/A	£0	£0

Section 2: Confirmed Funding Arrangements				
Gas Industry Participant	BER Share of Cost	Actual Share of Cost	BER Cost Value	Actual Cost Value
Shippers:	N/A	100%	N/A	£2,400
IGTs	N/A	0%	N/A	£0
DNOs	N/A	0%	N/A	£0
Transmission	N/A	0%	N/A	£0
DN's & IGT	N/A	0%	N/A	£0
Section 3: Provide a summary of any agreed scope changes				
N/A				
Section 4: Detail any changes to the Xoserve Service Description				
N/A				
Section 5: Provide details of any revisions to the text of the UK Link Manual				
N/A				
Section 6: Lessons Learnt				
N/A				

Please send completed form to: box.xoserve.portfoliooffice@xoserve.com

Document Version History

Version	Status	Date	Author(s)	Summary of Changes
0.1	Draft	09/02/2021	Adrian Pemberton	Initial draft for internal review.
0.2	Review	09/02/2021	Simon Harris	Reviewed and amended parts to include context and Service Lines.