

DSC Change Completion Report (CCR)



Change Title	Assessing MPID Reassignment – Supplier/All Party Types
Change reference number (XRN)	5318 and 5319
Xoserve Project Manager	James Barlow
Email address	James.Barlow@xoserve.com
Contact number	0121 229 2802
Target Change Management Committee date	8 th December 2021
Date of Solution Implementation	N/A

Section 1: Overview of Change Delivery

Currently the allocation of Market Participant Identity (MPID) short codes for all party types such as Suppliers, Shippers, are linked to the Company Number issued and associated to the Organisation the Licence granted.

In the event of a Supplier of Last Resort (SoLR) or company acquisition the short code cannot be simply 'lifted and shifted' but instead flows to refresh the IDs have to be issued or mass movements of portfolios or data refreshes have to occur, adding cost and effort to the industry for something which could be a lot simpler and more efficient if the 'lift and shift' approach was able to be utilised.

This change seeks to complete analysis into the size, impact and cost of change on CDSP systems in order to allow MPID reassignment between organisations and the re-use of MPIDs previously, but no longer, used.

Output of high level analysis has been provided to the proposer and presented to both DSG ([26th July 2021](#)) and ChMC ([11th August 2021](#)). For reference the findings were as follows:

- During presentation and discussion at DSG the group supported the approach proposed, i.e. to present the findings to ChMC with a view to closing the changes as complete, however a point was raised asking that would this prevent the functional changes being revisited in the future.
 - It was confirmed that if functional changes were deemed required by customers that new changes should be raised, either now or in the future
- During presentation at ChMC the group were asked if any members would like to progress with functional changes to the MPID processes based on this analysis. One party said this may be something they would look at and raise. CDSP representatives confirmed that they would support them should they want to raise new Change Proposals in the future
 - It was highlighted that the proposer did not feel the objectives of the change proposals had been met
 - It was proposed that further conversations with the proposer be held and the results of the initial impact assessment be detailed within a CCR to be presented back to ChMC
- The attached pack has been written to provide the background of the changes and summarise the work completed to date. This is with the objective of supplying Change Managers with the required information to approve the closure of the changes and also, should a party seek to progress a change in this area in the future, provide said party with a view of the work already completed



XRN5318-9 Analysis
Summary.pptx

Xoserve Service Area	Xoserve Service Line	(+/-) Projected Change in Annual Cost	(+/-)Actual Change in Annual Cost
N/A		0	0

Section 2: Confirmed Funding Arrangements

Gas Industry Participant	BER Share of Cost	Actual Share of Cost	BER Cost Value	Actual Cost Value
Shippers:				
IGTs				
DNOs				
Transmission				
DN's & IGT				

No costs have been incurred at this point as work has been completed under MTB

Section 3: Provide a summary of any agreed scope changes

N/A

Section 4: Detail any changes to the Xoserve Service Description

N/A

Section 5: Provide details of any revisions to the text of the UK Link Manual

N/A

Section 6: Lessons Learnt

N/A

Please send completed form to: box.xoserve.portfoliooffice@xoserve.com

Document Version History

Version	Status	Date	Author(s)	Summary of Changes
0.1	Peer Review	19/11/2021	James Barlow	All sections created
0.2	Awaiting ChMC Approval	26/11/2021	James Barlow	Internal review complete
1.0	Approved at ChMC			Approved at ChMC