

DSC Change Completion Report (CCR)



Change Title	Request for access to SOQ data & capacity figures which influence transportation charges
Change reference number (XRN)	5235
Xoserve Project Manager	Lee Chambers
Email address	lee.chambers@correla.com
Contact number	0121 229 2372
Target Change Management Committee date	09 th February 2022
Date of Solution Implementation	03/12/2021

Section 1: Overview of Change Delivery

This Change Proposal was implemented following approval into delivery by ChMC on the 13th October 2021. At the DSC Contract Management Committee (CoMC) on the 20th October 2021 it was approved for the aggregation at LDZ level along with publication on the secure area of xoserve.com for DSC customers to utilise. Visibility of SOQ is essential for Shippers to understand how capacity levels have been changing over historic months and how this may feed into formula SOQ (FYAQ) charging along with showing how SOQs are changing across the industry.

Xoserve Service Area	Xoserve Service Line	(+/-) Projected Change in Annual Cost	(+/-) Actual Change in Annual Cost
Service Area 18 Provision of User Reports and Information	NA	NA	NA

Section 2: Confirmed Funding Arrangements

Gas Industry Participant	BER Share of Cost	Actual Share of Cost	BER Cost Value	Actual Cost Value
Shippers	100%	£0.00	£0.00	£0.00
IGTs	0%	NA	NA	NA
DNOs	0%	NA	NA	NA
Transmission	0%	NA	NA	NA
DN's & IGT	0%	NA	NA	NA

Section 3: Provide a summary of any agreed scope changes

There were no scope changes during delivery of this CP.

Section 4: Detail any changes to the Xoserve Service Description

NA

Section 5: Provide details of any revisions to the text of the UK Link Manual
NA
Section 6: Lessons Learnt
NA

Please send completed form to: box.xoserve.portfoliooffice@xoserve.com

Document Version History

Version	Status	Date	Author(s)	Summary of Changes
0.1	For Approval	25/01/22	Lee Chambers	For approval at February 22 Change Management Committee

Template Version History

Version	Status	Date	Author(s)	Summary of Changes
2.0	Approved	17/07/18	Rebecca Perkins	Template approved at ChMC on 11 th July
3.0	Approved	19/12/18	Heather Spensley	Moved onto Xoserve's new Word template in line with new branding