

Section C: DSG Discussion

C1: Delivery Sub-Group (DSG) Recommendations

| | | | |
|----------------------------------|---|---------------------------------|--------------------------------|
| DSG Date: | 21/03/2022 | | |
| DSG Summary: | <p>PO gave a brief overview of the Solution Review Change Pack that has been issued out for consultation. PO confirmed that a single solution option has been identified and is recommended to deliver the change requirements. Option 1 (Minor Enhancements delivery) and Option 2 (Customer Data Services Manual Service) were assessed but have been discounted as these can't be supported on an ongoing basis due to risks and associated costs that have been identified. Option 3 (DDP Core delivery) would look to be completed in an initial DDP Sprint by July 2022, with further enhancements being made in a secondary solution drop by October 2022.</p> <p>JW queried why DDP is being focused on for the change. PO confirmed that the type of data needed for the reporting service is complex and requires varying degrees of aggregation. Manual solutions would require a significant amount of human intervention which could cause data quality impacts. A fully automated solution that provides the self-serve capability to drill down into datasets and aggregate these at different levels can be made available in DDP without the need to create complex reports which would require additional outlay of costs to customers and potential ongoing support costs. PO explained that Xserve have been working closely with DN pricing managers, who are driving this request, and are supportive of the approach and solution being recommended.</p> | | |
| Capture Document / Requirements: | <Insert where appropriate> | | |
| DSG Recommendation: | <input type="checkbox"/> Approve | <input type="checkbox"/> Reject | <input type="checkbox"/> Defer |
| DSG Recommended Release: | Release: Feb / Jun / Nov XX or Adhoc DD/MM/YYYY | | |

Version Control

Document

| Version | Status | Date | Author(s) | Remarks |
|---------|----------|------------|---------------|---|
| 1.0 | With DSG | 07/10/2020 | Jai Le Resche | Updated with ChMC outcome from the meeting on 7 th October |
| 2.0 | With DSG | 04/05/2022 | Chan Singh | Updated with discussions from DSG 21 st March 2022 |