

DSC Change Proposal Document

Customers to fill out all of the information in the sections coloured ■
 Xoserve to fill out all of the information in the sections coloured ■

A1: General Details

Change Reference:	XRN 5013		
Change Title:	Performance Assurance Framework Administrator Access to Data Discovery Platform		
Date Raised:	10/09/2019		
Sponsor Representative Details:	Organisation :	SSE	
	Name:	Mark Jones	
	Email:	Mark.jones@SSE.com	
	Telephone:		
Xoserve Representative Details:	Name:	James Rigby	
	Email:	James.rigby@xoserve.com	
	Telephone:	07739689512	
	Business Owner:		
Change Status:	<input checked="" type="checkbox"/> Proposal	<input type="checkbox"/> With DSG	<input type="checkbox"/> Out for Review
	<input type="checkbox"/> Voting	<input type="checkbox"/> Approved	<input type="checkbox"/> Rejected

A2: Impacted Parties

Customer Class(es):	<input checked="" type="checkbox"/> Shipper	<input type="checkbox"/> Distribution Network Operator
	<input type="checkbox"/> NG Transmission	<input type="checkbox"/> IGT
	<input type="checkbox"/> All	<input type="checkbox"/> Other <Please provide details here>
Justification for Customer Class(es) selection	Please use this field to explain how the parties you've selected will be impacted	

A3: Proposer Requirements / Final (redlined) Change

Problem Statement:	<p>This change has been raised to enable several activities that result in granting access to the Performance Assurance Framework Assurance (PAFA) to the Data Discovery Platform (DDP). This activity includes:</p> <ul style="list-style-type: none"> • The design and build of the required security model • Providing access to the platform with (daily) visibility of 'topics' already available within DDP that relate directly to PARR reporting • Development and completion of PAFA 'user stories' to support potential future / additional drops
--------------------	--

	The Drop will be run via Agile methodologies with involvement from PAFA.	
Change Description:	Grant DDP access to PAFA	
Proposed Release:	Release: Feb/Jun/Nov XX or Adhoc DD/MM/YYYY	
Proposed Consultation Period:	<input type="checkbox"/> 10 Working Days	<input type="checkbox"/> 15 Working Days
	<input type="checkbox"/> 20 Working Days	<input type="checkbox"/> Other [Specify Here]

A4: Benefits and Justification

Benefit Description:	Real time access to allowable data items will enable enhanced opportunity to analyse performance
	<i>What, if any, are the tangible benefits of introducing this change? What, if any, are the intangible benefits of introducing this change?</i>
Benefit Realisation:	Upon delivery
	<i>When are the benefits of the change likely to be realised?</i>
Benefit Dependencies:	<i>Please detail any dependencies that would be outside the scope of the change, this could be reliance on another delivery, reliance on some other event that the projects has not got direct control of.</i>

A5: Final Delivery Sub-Group (DSG) Recommendations – Removed

(see Section C for DSG recommendations)

A6: Service Lines and Funding

Service Line(s) Impacted - New or existing	
Level of Impact	Major/ Minor/ Unclear/ None
If None please give justification	
Impacts on UK Link Manual/ Data Permissions Matrix	
Level of Impact	Major/ Minor/ Unclear/ None

If None please give justification			
Funding Classes :	Customer Classes/ Funding	Delivery of Change	On-going Budget Amendment
	<input checked="" type="checkbox"/> Shipper	100 %	XX %
	<input type="checkbox"/> National Grid Transmission	XX %	XX %
	<input type="checkbox"/> Distribution Network Operator	XX %	XX %
	<input type="checkbox"/> IGT	XX %	XX %
	<input type="checkbox"/> Other <please specify>	XX %	XX %
ROM or funding details:			
Funding Comments:			

A7: ChMC Recommendation

Change Status:	<input checked="" type="checkbox"/> Approve	<input type="checkbox"/> Reject	<input type="checkbox"/> Defer
Industry Consultation:	<input type="checkbox"/> 10 Working Days	<input type="checkbox"/> 15 Working Days	
	<input type="checkbox"/> 20 Working Days	<input type="checkbox"/> Other [Specify Here]	
Expected date of receipt for responses (to Xoserve)	XX/XX/XXXX		

DSC Consultation Issue:	<input type="checkbox"/> Yes	<input type="checkbox"/> No
Date Issued:	Click here to enter a date.	
Comms Ref(s):		
Number of Responses:		

A8: DSC Voting Outcome

Solution Voting:	<input checked="" type="checkbox"/> Shipper	Please select.
	<input type="checkbox"/> National Grid Transmission	Please select.
	<input type="checkbox"/> Distribution Network Operator	Please select.
	<input type="checkbox"/> IGT	Please select.
Meeting Date:	Click here to enter a date.	
Release Date:	Release: Feb / Jun / Nov XX or Adhoc DD/MM/YYYY or NA	
Overall Outcome:	<input type="checkbox"/> No	<input type="checkbox"/> Yes
	If [Yes] please specify <Release>	

Please send the completed forms to: box.xoserve.portfoliooffice@xoserve.com

Version Control

Document

Version	Status	Date	Author(s)	Remarks

Template

Version	Status	Date	Author(s)	Remarks
3.0	Superseded	17/07/2018	Emma Smith	Template approved at ChMC on 11th July 2018
4.0	Superseded	07/09/2018	Emma Smith	Minor wording amendments and additional customer group impact within Appendix 1
5.0	Superseded	10/12/2018	Heather Spensley	Template moved to new Word template as part of Corporate Identity changes.
6.0	Approved	12/12/2018	Simon Harris	Cosmetic changes made. Approved at ChMC on the 12 th December 2018.
6.1	In Draft	26/03/2019	Richard Johnson/ Alison Cross	The following minor changes were made: <ul style="list-style-type: none"> - Inclusion of an All 'Impacted Parties' option in A2 - Justification section added to section A2 - Change Description replaced with Problem Statement in section A3 - Remove 'X' in Release information (sections A3, A5, A7, C1 and G8) - Updated Service Line and UK Link impacts and funding section (A6) to include further detail - Amended questions 3 and 4 in section B - Added Service Line/UK link Assessment in section D - Removed Section A5
6.2	For approval	14/05/2019	Alison Cross	Following review at DSC Governance review group re-added Change Description text box
7.0	Approved	13/06/2019	Richard Johnson	DSC Governance Review Group changes to the template

				approved at Change Management Committee on 12 th June 2019
--	--	--	--	---