



DSC Change Proposal

Change Reference Number: XRN4635

Customers to fill out all of the information in this colour ■

Xoserve to fill out all of the information in this colour ■

Change Title	Amendments to the DSC service line to enable the Web Service provision of data for the Consumer Enquiry Service (MNumber)
Date Raised	05/06/2018
Sponsor Organisation	Xoserve Ltd
Sponsor Name	Sandra Simpson
Sponsor Contact Details	sandra.l.simpson@xoserve.com
Xoserve Contact Name	Simon Harris
Xoserve Contact Details	simon.harris@xoserve.com (0121 229 2642)
Change Status	Proposal / With DSG / Out for Consultation / Voting / Approved or Rejected
Section A1: Impacted Parties	
Customer Class(es)	<input checked="" type="checkbox"/> Shipper <input type="checkbox"/> National Grid Transmission <input checked="" type="checkbox"/> Distribution Network Operator <input checked="" type="checkbox"/> iGT
Section A2: Proposer Requirements / Final (redlined) Change	
Requirement to provide an alternative method (in addition to the existing telephone service) to gain information relevant to their gas supply / transporter. It is Xoserve's intent to provide this service via the internet.	
Proposed Release	Outside of major release
Proposed Consultation Period	<u>10WD</u>
Section A3: Benefits and Justification	
Benefit Description <i>What, if any, are the tangible benefits of introducing this change? What, if any, are the intangible benefits of introducing this change?</i>	Ability to provide an alternative customer experience that is more efficient and with increased availability.
Benefit Realisation <i>When are the benefits of the change likely to be realised?</i>	Upon implementation
Benefit Dependencies <i>Please detail any dependencies that would be outside the scope of the change, this could be reliance on another delivery, reliance on some other event that the projects has not got direct control of.</i>	None identified at present
Section A4: Delivery Sub-Group (DSG) Recommendations	



DSG Recommendation	Approve / Reject / Defer
DSG Recommended Release	Release X: Feb / Jun / Nov XX or Adhoc DD/MM/YYYY
Section A5: DSC Consultation	
Issued	Yes / No
Date(s) Issued	
Comms Ref(s)	
Number of Responses	
Section A6: Funding	
Funding Classes	<input type="checkbox"/> Shipper XX% <input type="checkbox"/> National Grid Transmission XX% <input type="checkbox"/> Distribution Network Operator XX% <input type="checkbox"/> iGT XX%
Service Line(s)	
ROM or funding details	
Funding Comments	
Section A7: DSC Voting Outcome	
Solution Voting	<input type="checkbox"/> Shipper Approve / Reject / NA / Abstain <input type="checkbox"/> National Grid Transmission Approve / Reject / NA / Abstain <input type="checkbox"/> Distribution Network Operator Approve / Reject / NA / Abstain <input type="checkbox"/> iGT Approve / Reject / NA / Abstain
Meeting Date	XX/XX/XXXX
Release Date	Release X: Feb / Jun / Nov XX or Adhoc DD/MM/YYYY or NA
Overall Outcome	Approved for Release X / Rejected

Please send the completed forms to: <mailto:box.xoserve.portfoliooffice@xoserve.com>

Document Version History

Version	Status	Date	Author(s)	Summary of Changes

Template Version History

Version	Status	Date	Author(s)	Summary of Changes
2.0	Approved	01/05/18	Emma Smith	Layout and cosmetic changes made following internal review