

DSC Change Proposal Document

Customers to fill out all of the information in the sections coloured ■
 Xoserve to fill out all of the information in the sections coloured ■

A1: General Details

Change Reference:	XRN 5868		
Change Title:	June 25 Major Release		
Date Raised:	27/01/2025		
Sponsor Representative Details:	Organisation:	Xoserve	
	Name:	Emma Smith	
	Email:	Emma.smith@xoserve.com	
	Telephone:	0121 229 2194	
Xoserve Representative Details:	Name:	Surfaraz Tambe	
	Email:	surfaraz.tambe@correla.com	
	Telephone:	0370 808 0160	
	Business Owner:		
Change Status:	<input checked="" type="checkbox"/> Proposal	<input type="checkbox"/> With DSG	<input type="checkbox"/> Out for Review
	<input type="checkbox"/> Voting	<input type="checkbox"/> Approved	<input type="checkbox"/> Rejected

A2: Impacted Parties

Customer Class(es):	<input checked="" type="checkbox"/> Shipper	<input checked="" type="checkbox"/> Distribution Network Operator
	<input checked="" type="checkbox"/> NG Transmission	<input checked="" type="checkbox"/> IGT
	<input type="checkbox"/> All	<input type="checkbox"/> Other - Suppliers
Justification for Customer Class(es) selection	Change requests included in the release will affect both Shipper and DNO	

A3: Proposer Requirements / Final (redlined) Change

Problem Statement:	The request for this Change Proposal is to ensure that there is visibility to ChMC of the changes within scope of this release and progress of June 25 Major Release
--------------------	--

Change Description:	A parent XRN is required for June 25 Major Release	
	There are 2 changes within this release;	
	5784	Modification 0862 Amendments to the current Unidentified Gas Reconciliation Period arrangements
	5846	New Allowable Value M (Thermal Mass) for Meter Type Code (H100)
Proposed Release:	27/06/25	
Proposed Consultation Period:	<input checked="" type="checkbox"/> 10 Working Days	<input type="checkbox"/> 15 Working Days
	<input type="checkbox"/> 20 Working Days	<input type="checkbox"/> Other [write specific here]

A4: Benefits and Justification

Benefit Description:	Delivery of the change listed above, please refer to the individual change proposal documents for the benefits of each change
	<i>What, if any, are the tangible benefits of introducing this change? What, if any, are the intangible benefits of introducing this change?</i>
Benefit Realisation:	The Benefits are expected to be realised upon implementation
	<i>When are the benefits of the change likely to be realised?</i>
Benefit Dependencies:	There are no benefit dependencies
	<i>Please detail any dependencies that would be outside the scope of the change, this could be reliance on another delivery, reliance on some other event that the projects has not got direct control of.</i>

A5: Final Delivery Sub-Group (DSG) Recommendations – Removed

(see Section C for DSG recommendations)

A6: Service Lines and Funding

Service Line(s) Impacted - New or existing	
Level of Impact	
If None please give justification	
Impacts on UK Link Manual/ Data	

Permissions Matrix			
Level of Impact			
If None please give justification			
Funding Classes :	Customer Classes/ Funding	Delivery of Change	On-going Budget Amendment
	<input checked="" type="checkbox"/> Shipper	100%	XX %
	<input type="checkbox"/> National Grid Transmission	XX %	XX %
	<input type="checkbox"/> Distribution Network Operator	XX %	XX %
	<input type="checkbox"/> IGT	XX %	XX %
	<input type="checkbox"/> Other <please specify>	XX %	XX %
ROM or funding details:			
Funding Comments:			

Please send the completed forms to: uklink@xserve.com

Version Control

Document

Version	Status	Date	Author(s)	Remarks
V1.0	DRAFT	05/01/2023	Kathryn Adeseye	
V1.1	DRAFT	09/01/2023	Kathryn Adeseye	
V.1.1	DRAFT	12/01/2023	Ellie Rogers	Reviewed & changes accepted
V.1.2	DRAFT	16.01.2023	Kathryn Adeseye	